Project Journal

WEEKLY SCRUM REPORT (Week 1)				
Date: 03/03/2022				
Team Member	Tasks worked on/completed	Tasks going on	Tasks blocked	
Abhishek Ganesan	XXXXXXX	Tech Stack decisions	NONE	
Adarsh Murthy	XXXXXXX	Requirement gathering	NONE	
Roopesh Sarankapani	XXXXXXX	Github stories creation	NONE	
Suhas Anand Balagar	XXXXXXX	Database research	NONE	
Scrum Master= Adarsh Murthy				
XP Core Value Report				
1. Communication	We had an icebreaker session and got to know our team members.			
	We discussed about the technological strengths of each member and opiniated on			
2. Feedback	selection of tech stack			
3. Simplicity	We decided to keep the requirement simple.			

WEEKLY SCRUM REPORT (Week 2)			
Date: 03/10/2022			
Team Member	Tasks worked on/completed	Tasks going on	Tasks blocked
Abhishek Ganesan	Tech Stack decisions	Frontend for User Register Feature	NONE
Adarsh Murthy	Requirement gathering	Requirement gathering	NONE
Roopesh Sarankapani	Github stories creation	UI/UX for User Register Feature	NONE
Suhas Anand Balagar	Database research	Backend for User Register Feature	NONE
Scrum Master= Adarsh Murthy			
XP Core Value Report			
1. Communication	We communicated and split the tasks on the burndown chart		
2. Feedback	Based on everyone feedback we decided to go with MERN stack		
3. Simplicity	The requirements were further simplified based on feedback		

WEEKLY SCRUM REPORT (Week 3)				
Date: 03/17/2022				
Team Member	Tasks worked on/completed	Tasks going on	Tasks blocked	
	Frontend for User Register			
Abhishek Ganesan	Feature	Frontend for User login	NONE	
Adarsh Murthy	Requirement gathering	Backend login	NONE	
Roopesh Sarankapani	UI/UX for User Register Feature	UI/UX for login	NONE	
Suhas Anand Balagar	Backend for User Register Feature	Backend login hotel admin	NONE	
Scrum Master= Adarsh Murthy				
XP Core Value Report				
1. Communication	We communicated about the progr	We communicated about the progress everyone was making		
2. Feedback	We decided to rotate the scrum ma	We decided to rotate the scrum master		
3. Simplicity	We went with minimal design for UI			

WEEKLY SCRUM REPORT (Week 4)			
Date: 03/24/2022			
			Tasks
Team Member	Tasks worked on/completed	Tasks going on	blocked
Abhishek Ganesan	Frontend for User login	UI/UX for hotels page	NONE
Adarsh Murthy	Backend login	Add/remove roomtype	NONE
Roopesh Sarankapani	UI/UX for login	Add facilities/ room page frontend	NONE
Suhas Anand Balagar	Backend login hotel admin	Add/remove Facilities endpoint	NONE
Scrum Master= Roopesh			
XP Core Value Report			
	We communicated about the integration of front end and back end and decided to		
1. Communication	meet in person for the next meeting		
2. Feedback	Assigned a team member to review each other's code		
3. Simplicity	decided to remove pricing for facilities since it was not mentioned in requirement		

WEEKLY SCRUM REPORT (Week 5)			
Date: 03/31/2022			
			Tasks
Team Member	Tasks worked on/completed	Tasks going on	blocked
Abhishek Ganesan	UI/UX for hotels page	UI/UX for hotels page	NONE
Adarsh Murthy	Add/remove room type	UI/UX for hotels search	NONE
Roopesh Sarankapani	Add facilities/ room page frontend	Search backend (collaborative)	NONE
Suhas Anand Balagar	Add/remove Facilities endpoint	Search backend (collaborative)	NONE
Scrum Master=			
Roopesh			
XP Core Value Report			
	met in person and integrated front and backend for the work done until now.		
	Discussed availability during spring break, and any pending tasks would be		
1. Communication	completed in next sprint		
2. Feedback	Fixed issues with the code during integration, switching scrum master next week		
3. Simplicity	decided to remove dates from search bar to make the algorithm simpler		

WEEKLY SCRUM REPORT (Week 6)			
Date: 04/07/2022			
	Tasks worked		Tasks
Team Member	on/completed	Tasks going on	blocked
Abhishek Ganesan	UI/UX for hotels page	End point to calculate price based on selection	NONE
Adarsh Murthy	UI/UX for hotels search	Add/ remove facilities based on selected hotel	NONE
Roopesh Sarankapani	Search backend	Page for viewing the selected room	NONE
•	(collaborative)	(frontend)	NONE
Suhas Anand Balagar	Search backend (collaborative)	Check availability based on dates, search cont.	NONE
Scrum Master=			
Suhas			
XP Core Value			
Report			
1. Communication	We discussed about future tasks, and availability during spring break		
2. Feedback	Fixed issues with the code of	during integration, switching scrum master next	week
3. Simplicity	. Simplicity decided to remove dates from search bar to make the algorithm simpler		

WEEKLY SCRUM REPORT (Week 7)			
Date:			
04/14/2022			
			Tasks
Team Member	Tasks worked on/completed	Tasks going on	blocked
Abhishek	End point to calculate price based on		
Ganesan	selection	Update availability of rooms	NONE
Adarsh Murthy	Add/ remove facilities based on selected hotel	POST endpoint for adding reservation	NONE
Roopesh	Page for viewing the selected room	deduct and update customer	
Sarankapani	(frontend)	points	NONE
Suhas Anand	Check availability based on dates,		
Balagar	search cont.	checkout frontend	NONE
Scrum Master=			
Suhas			
XP Core Value			
Report			
1.			
Communication	discussed about future tasks		
2. Feedback	continued with review comments		
3. Simplicity	Upon review, removed some unnecessa	ary fields from JSON request	

WEEKLY SCRUM REPORT (Week 8)				
Date: 04/21/2022				
			Tasks	
Team Member	Tasks worked on/completed	Tasks going on	blocked	
Abhishek Ganesan	Update availability of rooms	Edit rooms	NONE	
Adarsh Murthy	POST endpoint for adding reservation	View bookings endpoint	NONE	
Roopesh Sarankapani	deduct and update customer points	profile page- frontend	NONE	
Suhas Anand Balagar	checkout frontend	Edit facilities	NONE	
Scrum Master= Abhishek				
XP Core Value Report				
1. Communication	Reviewed the requirements again, to check if any features have been missed			
2. Feedback	continued with review comments			
3. Simplicity	Upon review, removed some unneccassry fields from JSON request			

WEEKLY SCRUM REPORT (Week 9)				
Date: 04/28/2022				
Team Member	Tasks worked on/completed	Tasks going on	Tasks blocked	
Abhishek Ganesan	Edit rooms	View bookings frontend	NONE	
Adarsh Murthy	View bookings endpoint	View bookings endpoint	NONE	
Roopesh Sarankapani	profile page- frontend	Customer points	NONE	
Suhas Anand Balagar	Edit facilities	Cancel booking	NONE	
Scrum Master= Suhas				
XP Core Value Report				
1. Communication	Decided to extend the next sprint into 2 weeks, due to multiple projects and submissions			
2. Feedback	reviewed each other's code	reviewed each other's code		
3. Simplicity	decided to make some changes in UI to simplify the design			

WEEKLY SCRUM REPORT (Week 10 & 11)				
Date: 05/02/2022				
Team Member	Tasks worked on/completed	Tasks going on	Tasks blocked	
Abhishek Ganesan	View bookings frontend	Integration, AWS deployment	NONE	
Adarsh Murthy	View bookings endpoint	Integration, documentation	NONE	
Roopesh				
Sarankapani	Customer points	Integration, testing	NONE	
Suhas Anand				
Balagar	Cancel booking	Integration, documentation, and demo prep	NONE	
Scrum Master=				
Suhas				
XP Core Value				
Report				
	Since this was the last week of sprint, we were constantly in touch with other on WhatsApp and			
1. Communication	calls for making required tweaks			
2. Feedback	constantly provided feedback during integration of components, and developed on the go			
3. Simplicity	simplified the code during integration, added comments			